Gallery Production Plan

Diet Soda (Gallery 7) + Neural Monitor (Gallery 8)

Prepared for: Muzamil / Haseeb · share with ChatGPT / Cursor as build brief

Client direction (Alexander): Keep working, fix bugs, make everything look and work perfectly by end of week — especially mobile.

Live links:

Gallery 7 — https://hrnordleads-sso.github.io/gallary7/

Gallery 8 — https://hrnordleads-sso.github.io/gallary8/

Repos order: 1 · Gallery 7 first 2 · Gallery 8 second

Why this order: Soda is badly broken on phones (overlap, nav wrap, too many WebGL viewers, dead CTAs). Brain already has mobile-aware architecture — needs polish, not emergency surgery.

1. Success criteria (end of week)

- Both sites readable and usable on iPhone-class viewport (~390×844).
- No critical overlaps of 3D assets over primary copy/CTAs.
- All nav links and primary CTAs work.
- Acceptable performance on mid-range phones (no constant freezes / rAF spam).
- Desktop quality preserved (especially Gallery 7 approved homepage — do not redesign it; only fix mobile + bugs).
- Hand-off ready public GitHub Pages links for Alexander.

2. Problem inventory — Gallery 7 (Diet Soda)

Repos: `C:\Users\MADINA COMPUTERS\Projects\gallary7` · Stack: static HTML + GSAP + Google model-viewer · Host: GitHub Pages `/gallary7/`

2.1 Homepage — mobile critical

#	Severity	Problem	Evidence / note
G7-01	CRITICAL	Cherries / can overlap headline & body copy	Berries z-index 110 above text; unreadable on ~390px
G7-02	CRITICAL	“Refreshingly Clean” cut off / cramped	No real phone layout; only weak @media 1200px
G7-03	CRITICAL	Missing true mobile homepage layout	Need dedicated @media (max-width: 768)

#	Severity	Problem	Evidence / note
G7-04	**HIGH**	~15 model-viewer instances	Heat, lag, model-viewer rAF timeouts
G7-05	**HIGH**	Shop Now does nothing	No href / navigation to taste.html
G7-06	**HIGH**	Carousel ← → dead	Buttons exist; no JS handlers
G7-07	**HIGH**	Contact Us uses fake mailto	Should go to contact.html (homepage change allowed only for this wire + mobile fixes)
G7-08	**MED**	Favicon 404	github.io/favicon.ico missing

2.2 Secondary pages — Taste / Ingredients / Eco / Reviews / Contact

#	Severity	Problem	Evidence / note
G7-09	**CRITICAL**	Nav wraps; header ~190px tall	Reviews drops to second line; wastes viewport
G7-10	**HIGH**	3D can too large on mobile	Pushes copy down / feels overlapping
G7-11	**HIGH**	Eco loads multiple heavy cans	Double WebGL cost on phone
G7-12	**MED**	Taste rAF timed out warnings	model-viewer overload
G7-13	**MED**	Contact form only mailto	Needs clear success/validation UX
G7-14	**MED**	CDN asset dependency (GetLayers)	Offline / latency risk
G7-15	**LOW**	Page transition / reduced-motion polish	Partial today

3. Problem inventory — Gallery 8 (Neural Monitor)

Repos: `C:\Users\MADINA COMPUTERS\Projects\gallary8` · Stack: Next.js 15 static export + R3F/Three · Host: GitHub Pages `/gallary8/`

#	Severity	Problem	Evidence / note
G8-01	**HIGH**	Mobile copy contrast over dense cyan brain	Readable but soft; needs stronger scrim/spacing
G8-02	**HIGH**	Phone GPU heat / battery	Lite path exists; tune further (stars/DPR/bloom)
G8-03	**MED**	THREE.Clock deprecation warning	Console noise

#	Severity	Problem	Evidence / note
G8-04	**MED**	Chapters 02–07 mobile framing QA	Brain vs narrative may collide mid-scroll
G8-05	**MED**	Slow first load on 3G	Brain bins + shaders; need soft loader
G8-06	**MED**	No clear fail state if assets missing	Can sit on black void
G8-07	**LOW**	HUD still busy on very small screens	Already partially responsive

4. Execution plan

Phase A — Gallery 7 first (Days 1–3) → phone-perfect soda

Step	Work	Done when	IDs
A1	Mobile homepage layout: real max-width 768 rules; shrink can; hide/reduce berries on phone; text above 3D; fix z-index. Do NOT redesign desktop homepage look.	iPhone 390 home readable; titles not cut off	G7-01…03
A2	Perf: on phone mount 1 can + max 2–3 berries; keep richer scene on desktop only.	No rAF spam; flavor switch smooth	G7-04, G7-12
A3	Wire interactions: Shop Now → taste.html; arrows switch flavor; Contact → contact.html	All primary CTAs work	G7-05…07
A4	Shared mobile chrome: compact nav (horizontal scroll chips or simple menu); consistent short header on all pages	Nav not double-row mess	G7-09
A5	Secondary pages mobile: Taste, Ingredients, Eco, Reviews, Contact — can size, copy space, Eco single-can rule	Each page clean on phone screenshot	G7-10, G7-11, G7-13
A6	Polish: favicon, form feedback, loading placeholders, prefers-reduced-motion	QA checklist pass	G7-08, G7-14, G7-15

Phase A exit: Soda site phone + desktop client-demo ready for Alexander.

Phase B — Gallery 8 second (Days 4–5) → phone-perfect brain

Step	Work	Done when	IDs
B1	Mobile readability: stronger text scrim / spacing so copy clears brain	Arrival + mid chapters readable	G8-01
B2	Perf pass: confirm lite bin, bloom off on phone, DPR/stars; fix Clock warning	Stable feel on mid phone	G8-02, G8-03
B3	Walk chapters 01–07 on phone; fix framing collisions	No unreadable chapter	G8-04
B4	Load UX: soft loader + fail message if assets miss	No infinite black screen	G8-05, G8-06
B5	Final QA both sites side-by-side	End-of-week handoff	all

Phase B exit: Brain production-ready; both links ready for Alexander.

Phase C — Optional after approval

- Agency portfolio tiles/URLs/screenshots sync for Neural Monitor + Diet Soda.
- Only after Alexander confirms demos.

5. Hard rules for implementers (Cursor / ChatGPT)

- **Gallery 7 homepage desktop design is approved** — do not restyle/redesign desktop hero. Mobile fixes + bug wiring only on homepage.
- Reuse existing homepage assets (same GLBs, textures, bubble.png, GSAP, model-viewer). Do not add Three.js/R3F to Gallery 7 unless absolutely required.
- Preserve GitHub Pages base paths: `/gallary7/` and `/gallary8/`.
- Respect `prefers-reduced-motion`.
- No Agency Website changes unless explicitly asked.
- Finish Gallery 7 to 100% before starting Gallery 8 feature work (hotfix-only exception if brain is fully broken).
- Test every change at ~390×844 mobile viewport and desktop.

6. ChatGPT / Cursor prompt pack

Copy one prompt at a time. Attach this PDF (or paste the relevant section). Do not ask the model to redesign the approved desktop homepage.

Prompt A1 — Gallery 7 mobile homepage layout

```
You are a senior frontend engineer. Work ONLY in gallery project:
C:\Users\MADINA COMPUTERS\Projects\gallary7

Live reference: https://hrnordleads-sso.github.io/gallary7/

STRICT RULES:
- Desktop homepage look is APPROVED. Do NOT redesign desktop.
- Fix mobile (max-width ~768) only + necessary bug wires.
- Keep model-viewer + GSAP + existing GetLayers assets.
- Preserve GitHub Pages path /gallary7/.

Fix these IDs: G7-01, G7-02, G7-03
- Cherries/can overlapping text (berries currently z-index 110)
- Cut-off “Refreshingly Clean”
- Add real phone layout: stack content, shrink can, reduce/hide berries on phone, keep text readable above 3D

Deliver: code changes + short test notes for iPhone 390×844.
```

Prompt A2 — Gallery 7 mobile performance

```
Continue in C:\Users\MADINA COMPUTERS\Projects\gallary7
Fix G7-04 and G7-12.

On phone viewports, mount only 1 main can + max 2–3 berry model-viewers.
Keep richer berry/leaf scene on desktop only.
Eliminate model-viewer rAF timeout spam on Taste/Home where possible.
Do not change desktop visual density unless required for shared code.
Test on mobile emulation and report before/after model-viewer counts.
```

Prompt A3 — Wire dead CTAs

```
Continue in C:\Users\MADINA COMPUTERS\Projects\gallary7
Fix G7-05, G7-06, G7-07 on index.html (minimal homepage edits allowed for wiring only):
1) Shop Now → taste.html
2) Carousel arrow buttons must switch Classic / Zero Lime like the flavor cards
3) Contact Us → contact.html (not fake mailto)

Do not redesign layout. Keep desktop look intact.
```

Prompt A4 — Compact mobile nav (all soda pages)

```
Continue in C:\Users\MADINA COMPUTERS\Projects\gallary7
Fix G7-09 across index.html + secondary pages + site.css.

Mobile header/nav is wrapping (~190px) with Reviews on a second line.
```

```
Implement a compact phone nav (horizontal scroll chips OR clean menu) with short header height on all
pages.
Desktop nav can stay pill/glass style.
Ensure Contact still reaches contact.html.
```

Prompt A5 — Secondary pages mobile pass

```
Continue in C:\Users\MADINA COMPUTERS\Projects\gallary7
Fix G7-10, G7-11, G7-13 on:
taste.html, ingredients.html, eco.html, reviews.html, contact.html (+ site.css / soda-core.js as needed)

Requirements:
- Readable mobile heroes; can not crush copy
- Eco: only one active can on phone
- Contact form: clear validation + success feedback (mailto OK if no backend)
- Keep cinematic brand language; no generic template look
- Prefer existing soda-core.js utilities
```

Prompt A6 — Soda polish + QA

```
Continue in C:\Users\MADINA COMPUTERS\Projects\gallary7
Fix G7-08, G7-14, G7-15 and do final Gallery 7 QA.

- Add favicon for GitHub Pages
- Soft loading placeholders for model-viewer where useful
- Honor prefers-reduced-motion
- Verify all pages 200 on GitHub Pages after deploy
- Produce a checklist: Home/Taste/Ingredients/Eco/Reviews/Contact × mobile+desktop pass/fail
```

Prompt B1–B4 — Gallery 8 (only after Gallery 7 done)

```
ONLY AFTER Gallery 7 Phase A is complete.
Work in C:\Users\MADINA COMPUTERS\Projects\gallary8
Live: https://hrnordleads-sso.github.io/gallary8/

Fix in order:
B1/G8-01 mobile text contrast/scrim over brain
B2/G8-02 + G8-03 phone perf (lite bin, bloom, DPR, stars) + THREE.Clock warning
B3/G8-04 chapters 01–07 mobile framing vs narrative
B4/G8-05 + G8-06 loader + asset fail state

Do not invent a new visual identity. Keep cyan wireframe brain look.
Deploy via existing GitHub Pages / gh-pages flow.
Return mobile screenshots notes for Arrival + at least 2 later chapters.
```

7. Suggested week schedule

Day	Focus
Day 1	A1 + A2 (mobile home layout + perf)
Day 2	A3 + A4 (CTAs + nav chrome)

Day	Focus
Day 3	A5 + A6 (secondary pages + soda QA/deploy)
Day 4	B1 + B2 (brain readability + perf)
Day 5	B3 + B4 + B5 (chapters, loader, dual-site final QA) → send links to Alexander

Document generated for production bug-fix sprint after Alexander's direction to prioritize mobile quality by end of week. Primary path: Gallery 7 → Gallery 8. Agency portfolio sync is optional Phase C.